SDMS US EPA REGION V -1

SOME IMAGES WITHIN THIS
DOCUMENT MAY BE ILLEGIBLE
DUE TO BAD SOURCE
DOCUMENTS.



-
. ™~
.

Monzdnio

=

FRCM
(NAME ~ .OCAT ON=2RONE,

B. J. Sevey CsS7L
oA

JUEIoIS,

T

Corporate Engineering (4-6913)

DATE Apl'll 7 1983
P e

MAIN SOUTH
WER, W. G. K.

SUS.ECT . . CEA 3808
REFERENCE

TO . Distribution

CEA 3808 Main South Trunk
Sewer, 4-7-83

Attached is the approved Appropriation Project Definition

Report.

Significant changes from the August 4, 1982 draft of

the PDR are marked in the right hand column with a vertical

line. They are primarily:

1. Changes in the distribution.

2. Soils dewatering to be accomplished by plant forces rather

than the contractor.

3. Deletion of the relocation of Sth Street and associated

railroad crossings.

4, The ACL Waste Pre-treatment Project, CEA 3741, has been
approved and is under construction.

BJS/kh

Attachment

N - 10 PEY. 2 7T

B . Sevey

MCO 6360418

EPA/CEFRO COPPER/EIL/PCB ATTCRNEY WORK PRODUCT / ATTORNEY CLIENT PRIVILEGE



C ORPORATE

E NGINEERING
D EPARTMENT

Appropriation Project Definition Report

CEA 3808

Main South Trunk Sewer

Monsanto Industrial Chemicals Company

W.G. Krummrich Plant

March 28, 1983

Approved By

-

< W A

B. J. Sevay R. L. Wiese

Project Manager Manager MIC Engineering
\\.\)

/ to ,Z(/’:/}/;' % i

R. L. Nelson W. L. Smull

Manufacturing Representative General Superintendent, TSD.

MNCO 6360419

Monsanto

EPA/CERRO OOPPER/EIL/PCB ATTORNEY WORK PRODUCT / ATTORNEY CLIENT PRIVIIEGE



CEA 3808
MAIN SOUTH TRUNK SEWER

APPROPRIATION
PROJECT DEFINITION REPORT

DISTRIBUTION

COPY NO. CED

1. A.W. Andrews/C.F. Luecke Cs7s
2. R.M. Calles CsS7L
3. J.W. Demmitt CSéeM
4. R.C. Fiedler Cs70
5. E.C. Holland/S. Lands II F2WB
6. 0.A. Klingler F2EA
7. K.W. Lichtenheld CS7L-(3)
8. F.A. Mayse CsS7L
9. J.F. Giblin CS6H
10. R.J. Murphy 1740
11. T.G. O0'Connell Cs7v
12. S.I. Proctor Cs7s
13, W.E. Scruggs Cs7s
14. B.J. Sevey CS7L
15. L.D. Shayer CS7R
lé. G.L. Smith CS6G
17. C.R. Steib CS7L
18. D.E. Steinmever Cs7p
19. R.L. Wiese/E.R. Hartman CS7R
20. R.E., Witter/G. Ostroot Jr. F2wa
21. Central Files FlEE

OPERATING COMPANY AND CORPORATE DEPARTMENTS

22. D.E. Crook G4EH
23. P.A, Easterday G2WB
24. W.C. Engman 1740
25. M.R. POF@MEH~ G4WA
26. E.J. Forneris 1740
27. V.T. Matteucci B2SC
28. J.W. Molloy 1740
29. R.L. Nelson 1740
30. W.L. Smull 1740
31. S.H. Styles G4NK

MCO 6360420

EACH RECIPIENT OF THIS PROJECT DEFINITION REPORT SHOULD RETAIN
POSSESSION OF THE ASSIGNED COPY THROUGHOUT INVOLVEMENT WITH THE
PROJECT. WHEN NO LONGER NEEDED, RETURN THE ASSIGNED COPY TO THE CED
LIBRARY, ST. LOUIS. ANY RECIPIENT TRANSFERRING A COPY TO ANOTHER
PARTY MUST NOTIFY THE LIBRARY SO THE RECORDS CAN BE CHANGED. ALL
REQUESTS FOR ADDITIONAL COPIES MUST BE SUBMITTED TO: B. J. SEVEY,
PROJECT MANAGER, CS7L (4-6913).

EPA/CERRO COPPER/EIL/PCB ATTORNEY WORK PRODUCT / ATTORNEY CLIENT PRIVILEGE



II.

III.

Iv.

VI.

VII.

CEA 3808 - MAIN SOUTH SEWER

APPROPRIATICON PROJECT DEFINITION REPORT

TABLE OF CONTENTS

PAGE NO.

PROJECT SYNOPSIS. « & « o o s o o o o o o o « o o @ 1l
PROJECT RESULTS & COMMITMENTS . ¢ ¢ ¢ ¢ o« o o o o & 1
A. Project Result Statement & Priorities . . . . . 1
B. Products, Capacity & Raw Materials. . . . . . . 1
C. Manning, Operability & Maintainability. . . . . 2
D. Utilities & Energy Conservation . . . . . . . . 2
E. Control of Hazards & Enviroment . . . . . . . . 2
F. Other Commitments . . . . . ¢ ¢« ¢« ¢ 4o o o o« « & 3
PROJECT PREMISES., ¢ . & ¢ 4 o o ¢ o o o o o s o o = 3
A. Site Location PremisesS. . . « ¢« « & o « o o o« . 3
B. Process Premises. . . « « ¢ « o o+ s e e s e 3
C. Ex-Project Utility Premises . . . . . « « « « . 4
D. Ex-Project Waste Treatment Premises . . . . . . 4
E. Ex-Project Service Premises . . . . . . . . . . 4
F. Relate Projects . . « « o « o o o o o o o o o 4
G. Permit/License Reguirements . . . .« « « « « . . 4
PROJECT RISKS . . ¢ 4 o o ¢ o o s o o o o o = o o 4
A, Technical Risks . . « v ¢« v ¢ v ¢ ¢ ¢ o« o « & . 4
B. Environmental Risks . . . . « +« ¢ ¢ ¢« + « & « . 5
C. Vulnerability . « ¢ ¢ «v 4 ¢« ¢ ¢ o o o « o o o« 5
D. Likelihood of Changes 'in Definition . . . . .. 5
E. Execution RiskS . « ¢« ¢ &« &« ¢ 4 ¢ 4 o o o « « 5
PROJECT DESCRIPTION . . & & « o o o o o o« o o o o 6
A. PFacility Description. « . « ¢ ¢ ¢« ¢ ¢ o o o o & 6
B. Plot PlanS. . ¢ « o ¢ o o o o « « o s o s o o = 7
PROJECT STRATEGY. « « o « o o o o o o o o o o o o & 7
A. Design Strategy . . ¢ « o « o o o o s o o o o

B. Construction, Check-Cut & Completion Strategy . 7

FACILITIES DESCRIPTION FOR ESTIMATE, SCHEDULE & CONTROL 8-12

Appendix A. - . . . . . . . . . . . . . . . . . . . 13-15

MCO 6360421

EPA/CERRO COPPER/EIL/PCB ATTORNEY WORK PRODUCT / ATTORNEY CLIENT PRIVILEGE



II.

CEA 3808

Appropriation

Project Definition Report
03/28/83

Page 1

Project Synopsis

This project will provide a new 42 inch diameter, Monsanto
owned, trunk sewer to carry all the plant sewer load now
carried by the two Sauget Village sewers. The two existing
village sewers are in a very deteriorated condition due to
the high acidity of the plant wastes, and require extensive
repairs. Repair of the village sewers will be the
responsibility of the village.

The new sewer will combine most plant sewer loads into one
discharge point where sampling and measuring devices will
be provided. The exceptions are sulfuric acid
manufacturing, the laboratory and Lot A which discharge
into the village sewer on the north side of the plant. The
existing south plant sewer system has about nineteen
discharge points into the village sewer.

Project Results and Commitments

A. Project Results Statements and Priorities

The major result to be realized from this project is to
provide a reliable acid proof sewer to handle the plant
sanitary, storm and process discharges. This will isclate
Monsanto's discharges from the other industrial and
residential area wastes and provide a single Monsanto
discharge which will be monitored.

During project execution cost will be of first priority
over improved project timing. Careful planning is required
to minimize impact on plant production and maintenance.

B. Products, Capacity and Raw Materials

1. Products - Not applicable,

2, Capacity - The existing South Trunk Sewers are
discharging approximately 27 cfs (12,000 GPM)
flowing full. These sewers carry approximately 95%
of the main plant discharge.

The new South Trunk Sewer is planned to be

42" & and have a theoretical capacity of 45 cfs
(20,000 GPM) at 0.2% slope. For a flat site, such
as the W, G. Krummrich Plant, it can be assumed
that as much as an inch of rain accumulates before
runoff begins. On this basis, the 42 inch sewer
would have sufficient capacity to handle a 5 year
frequency storm with a 15 minute duration.

MCO 6360422
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II. Project Results and Commitments - continued

The village system downstream from Monsanto's
discharge consists of a 42" @ sewer under
Route 3 and two (2) 36" @ sewers from west of
Route 3 to the treatment plant.

The critical accuracy range of the flume is between
3000 and 8,000 GPM.

3. Raw Materials - Not applicable.

C. Manning, Operability and Maintainability

The sewer will be designed and constructed to minimize
maintenance. The sewer will be extra strength vitrified
clay tile encased in reinforced concrete to maintain the
integrity of the furan resin acid proof joint cement.
Manholes will be reinforced concrete with acid proof brick
lining. Manholes will be provided at each direction change
to provide for easy inspection and cleaning.

Permanent plant manpower will not be effected by this
project. (See Section II. F.)

D. Utilities and Energy Conservation

The utility requirements for this project are electrical
power used for heating, ventilating and lighting the
sampling house and operating the sampler (approximately Skw
maximum) and temporary power to operate deepwell dewatering
pumps (about 8 pumps at 25 HP each).

"Product Energy Rate" does not apply to this project.

"Energy and Utility Costs for Evaluating Project Capital
Alternates" do not apply to this project.

E. Control of Hazards and Environment

1. Control of Hazards

No new hazards are associated with this project. The
composition of the plant effluents are not changed by
this project. Prevention of explosive mixtures in the
sewer vapor space is currently accomplished at the
points of entrance into the plant sewer system and is
unchanged by this project.

MCO 6360423
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Project Results and Commitments

E. Contrecl of Hazards and Environment - continved

2. Employe Exposure to Hazardous Materials

This project will not change employe exposure. The
sample house will be provided with forced ventilation
for use when employes are in the building.

3. Environment

This project will reduce the load on the existing
village sewers during heavy rainfalls and help to
alleviate upstream flooding of the plant and the
village, which occurs from time to time.

4. Noise

Plant and community noise levels will not be affected.

F. Other Commitments

Plant maintenance personnel will maintain the deep well
dewatering pumps and controls. And, they will move pumps
from deepwell to deepwell as sewer construction
progresses. This includes electrical connections and
discharge water piping.

Project Premises

A. Site Location Premises

The new sewer will run westward, roughly following the
plant's Sth street from south of building BBO to the

village sewer box just east of State Route 3. The new
sewer will be north of the two existing village sewers.

Scoil conditions vary greatly and are expected to ke
unstable. Most excavated soil will be unsuitable for
backfill. Some soil will be chemically contaminated and
must be disposed of per established plant procedures. The
ground water level is high and fluctuates widely depending
on types of soil encountered, the Mississippi River level
and rainfall.

B. Process Premises

Not applicable.
MCO 6360424
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Project Premises - continued

C. Ex-Project Utility Premises

Required vutilities can be provided from existing plant
sources.

D. Ex-Project Waste Treatment

The new plant sewer will discharge intoc the Sauget Village
sewer system east of State Route 3, as it presently does,
and be carried westward to the Sauget Physical/Chemical
Treatment Plant for treatment before discharge into the
Mississippi River. In the future, after primary/chemical
treatment, the effluent will go to the American Bottoms
Regional Treatment Facility, expected to be operational for
secondary treatment in 1986.

E. Ex-Project Service Premises

No new service facilities are needed to support this
project,

F. Related Projects

CEA 3741, ACL waste pre-treatment has been approved.
Design of this project will be influenced by design in
progress or complete on CEA 3741,

G. Permits and License Requirements

No discharge permits are required since the new sewer is a
replacement sewer and no increase in flow or pollutant
loading to the municipal system will result.

Infringements of Village of Sauget right-of-ways must be
negotiated with the village by the Plant.

Project Risks

A. Technical Risks

Technical risks are considered minimal on the project.
Design and construction will take into account experiences
gained on CEA 3088 which replaced many of the main plant
sewers.

MCO 6360425
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Project Risks - continued

B. Environmental Risks

This project is not expected to significantly change any
environmental risk. This project will reduce the load on

- the existing Village of Sauget sewers upstream of

Monsanto's discharge. Village sewer loading downstream of
Monsanto's discharge will remain the same as it is now.

C. Vulnerability

This project is considered vulnerable to capital and
expense deviations. Deep excavations will te subject to
flooding due to unpredicatable weather and high ground
water levels. Unstable soils require extensive shoring.

An unknown guantity of soil will be chemically contaminated
and will require controlled disposal.

Project strategy calls for the plant to be responsible for
maintaining ground water level below the sewer construction
elevations. Construction trade unions could object to this
strategy. Cost for union labor to man the deepwell pumps,
should a juridictional dispute be lost by Monsanto, is in
the magnitude of $1,000k.

This project has been developed with consultation from
Gampco (contractor for Queeny spill control project CEA
3189). However, poor soil conditions and the extent of
ground water dewatering cannot be better guantified without
extensive so0il testing and actual dewatering tests.

D. Likelihcod of Changes in Definition

No significant changes in project definition are
anticipated.

E. Execution Risks

Scils - A wide variety of soils are expected. Seventy-five
percent of the soil is expected to be of poor
guality for vuse as backfill. A portion may bte
contaminated and regquire special handling and
disposal. Excavations will be deep and require
extensive shoring. Where soils are particularly
unstable or excavation is ajacent to important
structures, sheet piling may be required.

MCO 6360426
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Project Risks - continuved

Ground Water - Extensive dewatering is regquired. Assuming
100' of open ditch, three 8" @ wells at 50
intervals, 60' depth and pumps at 25 hp each, may
be required. An additional two wells may be in
operation around a new upstream manhole
simultaneously, making a2 total of about five
working wells. Approximately 35 wells are
required. All wells will have to be drilled along
the entire route of the new sewer, with power
available to each, with about 8 of them equipped
with pumps, before the sewer contractor starts
sewer construction. Well drilling and sewer
construction must be separated by time to avoid
jurisdictional disputes. Acidity of ground water
may be high in some areas. Acid resistant pumps
should be used.

The risk of subsidence exists. Test wells, or
piezometers, are required to monitor and restrict
draw down to a reasonable limit to protect existing
structures, including the existing village sewers.
Migration of contaminated water from the existing
sewers is a possibility.

Acid Proof System - Integrity of the new sewer acid proof
system will be the lump sum contractors risk.
However it is mandatory that Monsanto continually
inspect gquality. -

Underground Obstructions - Underground obstructions and
utilities are apt to be encountered. A thorough
drawing investigation will be conducted during
design, but the risk remains.

Project Description

A. Facility Description

The new sewer will, in general, be parallel and north of
the two existing village south trunk sewers. About 1660
lineal feet of 42 inch diameter main trunk sewer pipe will
be required. Also, several smaller branch sewers are
needed to tie into existing sewers.

Construction will be of extra strength vitrified clay tile
encased in reinforced concrete. Joints will be made with
Furan resin acid proof cement. Sewer manholes and inlet
boxes will be reinforced concrete, fully lined with an acid
proof system. Approximately 30 will be needed, about 18
manholes, and about 12 branch inlet boxes.

MCO 6360427
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Project Description

A. PFacilitv Description - continued

Parshall flume flow measurement and ligquid sampling
facilities will be provided near the point of discharge
into the Sauget Village sewer system.

Design and construction will conform generally with CED
Master Specification for Yard Chemical Sewers - Clay Pipe
A8.2 STD 3.

Two cross connections will be provided to allow the village
to divert their flows to the new sewer while they repair
their own. This also allows Monsanto to use the village
sewers during emergency repairs. At the conclusion of such
work the connection would be plugged off.

B. Plot Plans

Preliminary plot plans are included in Appendix A.

Project Strategy

A. Design Strategy

Project design will be in-house by the MCI SPEO group. No
pre-approval funding will be requested.

Drawings will be corrected. to "As Built" conditions at
completion of the job.

B. Construction, Checkout and Completion Strategy

Construction will be via lump sum union contractors.
Separate bids will be solicited for the wells. Sewer
construction will not start until the wells are operational.

Winter weather will be an adverse factor. Furan
application is temperature sensitive.

Manholes must be constructed around existing operating
sewers. When appropriate the existing sewer is to be
"broken out" in the new manhole and sewage allowed to flow
through the new sewer. The 0ld sewer connections would
then be permanently plugged. Prior to any tie-in, related
sewers must be checked for hazardous gas and fluids. The
plant will flush the sewers until safe to work.

MCO 6360428
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Project Description

B. Plot Plans - continued

Where we cannot build around an operating sewer, bky-pass
pumping or siphoning between existing manholes will be
reguired.

Some areas of construction will interfere with production,
especially around some loading docks. Close coordination

is required between the Plant Manufacturing Representative
and Construction.,

In general, overtime is not reguired for completion of this
project.

The plant will isolate railrcad tracks from service to
allow for sewer crossings. The tracks involved can be
serviced from the north end of the plant by the Terminal
Railroad. *

CED has existing, adaquate receiving and storage capability.

CED has existing, adaquate temporary construction
facilities. A shower trailer is available.

Extensive shoring and dewatering of excavations will be a
major construction factor. Contaminated soil is expected.
Such soil must be handled per plant procedures and hauled
to 2 licensed disposal site.

Checkout (including leak testing) and start-up will be on a
sequential basis. Construction will start at the Route 3
Village of Sauget collection box and proceed east. As
sections are completed between major manholes they will be
tested and activated. 1Inflatable bladders will be utilized
as temporary pipe plugs.

Facilities Description for Estimate, Schedule and Control

Category 0l - Equipment Items (Lichtenheld)

Existing plant sampling equipment will be duplicated.

Category 02 - Instrument Items (Harber)

Existing plant ultrasonic flow instrumentation will ke
duplicated.

New Parshal Flume, maximum £low 12,000 GPM, minimum
accurate range 3,000 to 8,000 GPM.

MCO 6360429
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Facilities Description for Estimate, Schedule and Control
continued

Category 03 - Set & Test Equipment (Lichtenheld)

Set and test liguid sampler.

Category 04 - Set & Test Instruments (Harber)
Set and test new ultrasonic flow indicator, recorder
and totalizer.

Category 05 - Piling (Lichtenheld)

None required.

Category 06 - Excavation (Lichtenheld)

Excavation (for bldg. and misc.) 10 cu. yd.
Backfill, compacted 8 cu. yd.

Category 07 - Foundations (Lichtenheld)
Building slab 2 cu. yd.

Category 08 - Supports, Platforms & Structures (Lichtenheld)

None reguired.

Category 09 - Other Building Items (Lichtenheld)

1- 3' x 7' mandoor.
(2) 8" @ vent fans.

Category 10 - Sprinklers and Fire Protection (Lichtenheld)
None required.

Category l1 - Piping (Lichtenheld)

None required.

Category 12 - Ductwork (Lichtenheld)
None required.

Category 13 -~ Electrical (Harber)

1. Set 2 new poles and run about 100' of guy strand and
feeder from existing meter house to new meter house for
power.

2. Mount electric heater with thermostat, vent fan, new
breaker panel and power for sample pump. About 50°
conduit.

3. Mount 2 receptacles, 2 fluorescent fixtures, and switch
for new meter house. About 50' conduit.

NCO 6360430
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Facilities Description for Estimate, Schedule and Control

Category 13 - Electrical (Harber) - continued

4. Run (2) 2" conduits underground and encased in concrete
from new meter house to new manhole with flune. About
75'0

5. Temporary power to 35 deepwells.

6. Deepwell high/low, stop/start alarms (8 sets).

Category 14 - Site Preparation (Lichtenheld)
None requilred.

Category 15 - Sewers, Drains, and Plumbing (Lichtenheld)

Excavation 20,000 c.y.
Backfill, compacted (in place)

(75% new f£ill) 17,000 c.y.
3" gravel areas 260 tons
Sewers, VCP (extra strength)

42"9Q 1,660 L.F.
24"Q 40 L.F.
18"@ 25 L.F.
15"¢g 235 L.F.
12"g 425 L.F.

8"g 300 L.F.

6"@ 90 L.F.

Concrete encasement, 2 pour, reinforced per

Spec. A8.2 STD 9, Figure 5 1,660 c.y.
Concrete manholes, curb inlets, trench 630 c.v.
C.I. frames and grates, heavy duty 30 ea.
Galvanized trench grating, 1" 20 S.F.
Acid brick, for manholes, with Furan

joints 11,000 S.F.

Fill 1/4" space behind acid brick with
molten sulfur
Asphalt membrane, outside

surface of manholes 15,000 S.F.
Asphalt membrane, fiber
reinforced 11,000 S.F.

Bentonite membrane beneath all manhole footings for
protection against chemical attack.

Sewer plugs, concrete with acid brick

and furan mortar joints 40 ea.
Pre-molded fiberglass sheet with

furan resin on underside of

manhole lids 900 S.F.

MCO 6360431
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VII. Facilities Description for Estimate, Schedule and Control

Category 15 - Sewers, Drains, and Plumbing (Lichtenheld)

continued
Sheeting, timber 20,000 S.F.
Sheet piling MP 112, 15' embedment 14,000 S.F.
Structural steel wales and struts
revse 100' sections 8 tons
Purchase steel piling 7,600 S.F.
"Cage" sheeting 1,700 F.L.

Provide allowances for plugging off sewers and pumping
or siphoning around sewer sections during tie-ins.

Provide allowance for hydrostatic testing.

Furnish (8) 25 HP deepwell pumps.

{35) 60' deepwells.

"Temporary" discharge piping for 8 sets of deepwell
pumps (to bte moved from well to well as construction

progresses) .

Provide dewatering wells operating costs by plant at
$100k.

All roadway curbs, paving and sidewalks will be
replaced in kind.

Category 16 - Underground Piping {Lichtenheld)
None reguired.

Category 17 - Yards, Roads and FPencing (Lichtenheld)
None reguired.

Category 18 - Railroads (Lichtenheld)
See Category 93.

Category 19 - Insulation - (Lichtenheld)
None required.

Category 20 - Painting - (Sevey)
None required.

Category 21 - Walls, Masonry Roofs & Roofing (Lichtenheld)
8' x 8' x 8' high concrete block building with 4"
poured concrete roof. Concrete blocks to be split
faced with Korfil Insulation inserts.

Mco 6360432
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VII. Facilities Description for Estimate, Schedule and Control

continued

Category 22 - Spares (Lichtenheld)
None regquired.

Categories 50, 51, 53, 55, 58 & 67 (By Murphy, Steib)
Work up from "zero base" indirects estimate.

Category 80 - Engineering
Work up from manhour and travel estimate from each
discipline.

Category 81 - Outside Engineering

Provide allowance for outside consultation ($20k).

Category 90 - Dismantling
Provide an allowance for unknowns. Dismantle the
existing CED fab shop.

Category 91 - Sales and Use Taxes (Steib)

Category 92 - Repairs Expense
Normal allowance.

Category 93 - Relocation & Modification Expense (Harber,

Lichtenheld, Steib) .
Allowance to relocate underground obstructions.
Remove and reinstall 13 railroad tracks.

Category 94 - Startup Relocation & Modification Expense

Expense - use an allowance.

Mco 6360433
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